Week 3 — Work Summary

Project 10 · Group 37 · Shubham · 11 Oct 2026

Code: all Week 3 work is on the **`bff`** branch of `github.com/shhubbhaam/agenticUI` (not `main`).

Learners now log in through a backend (BFF) that holds all secrets, reads course and progress live from LearnHouse, and serves an AI-chosen home layout that the app validates with a versioned Zod contract.

Done

Area	What was implemented
Secrets (FB001)	Gemini key and SDK removed from the app; password logging removed; tracked secret-free config; bff/.env.example.
Login + BFF (FB001)	Real LearnHouse login, server sessions, auth gate; learner taken from the session (no userId in URLs); course allow-list.
Live LearnHouse	Course outline and progress read live over https; not-enrolled learners handled.
Completion write	Idempotency key, read-back (applied vs received), lost-response reconciliation.
Zod contract (FB002)	Versioned, strict, size-bounded; expiry and learner checks; fixed action list; real button actions.
Resilience	Per-slot validation and fallback, error boundary per slot, 10 s timeout, deterministic fallback layout.
AI layout	Gemini 3.5 on the BFF chooses components (decide, then fill) from authorized activities only.

Evidence

Typecheck clean · Contract tests 24/24 · BFF tests 25/25 · Live login, outline and progress working · No secrets in tracked files. Raw output in `docs/evidence/`.

Not done yet

• Live completion write — blocked: supervisor token is read-only (write-scoped token requested).
• Web shell and independently deployed web modules; mobile module isolation (W4).
• Durable offline outbox surviving restart (W5).
• Map the 13 design scenarios to test groups and pin the LearnHouse release.